WWTU Project Payments

As of June 7, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- - o Original Change Orders | Current Paid To Date | Payment Request Total
SRF PROJECTS: ! ‘
Northside Regional Lift Station and Force Mains .
City of West Lafayette (Reimbursements-Greeley,Krohn) B $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 : $ 37,364.00
_iO.W. Krohn & Associates $ 9,079.00 | $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies . $ 338859.00 $ 338,859.00 - |
Design: (Greeley & Hansen) $ 34430000 |$ 1700000 |$  361,300.00 | $ 25,176.00 . $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 | § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 ; $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 |'$ 361,300.00|$  402,699.43 B $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings $ 23,690.73  § - $ 23,690.73
Duke Energy $ 8,306.98 | § - $ 8,306.98
Huston Electric $ 34,910.00 | § - $ 34,910.00
IMPROVEMENT FUND | |$  344,30000 |$ 17,000.00 |$ 361,300.00 | $  469,607.14 | § - [$ 46960714
Sheraton and Fairway Knolls Lift Station Improvements =
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 | $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
| |Withered Burns, LLP $ 1,850.00 $ 1,850.00 [ |
__Construction Inspection: (Wessler Engineering). .~ = 2 l's ' 4400000 $  14800000|¢% 11500400 $ = 167332 § 11667732} 7884% N
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 | $ 125,273.00 | $ - $ 125,273.00 40.67%
Construction: (Bowen Engineering) $ 2,11500000|$% 54,000.00|$ 2,169,000.00 3% 1,846,728.00 | $ - $ 1,846,728.00 85.14%
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | § - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 | § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette $ - $ - $ -
2014 SRF LOAN $ 2,610,000.00 | $ 2,551,443.00 | $ 1,673.32 | $ 2,553,116.32 97.82%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 { $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 ; $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  213,928.41 | $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of June 7, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
QOriginal [ Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: R -
1 ‘ _ ~
Wet Weather Facility Improvements (LTCP) P N :
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | § 14,200.00 . $ 14,200.00 100.00%
_|Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $  52,200.00 $ - 18 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 . $ 4,000.00 1% 4,567.00 ' $ - $ ~ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 | $ 12,099.35 | § 455609.35|$ 43546140 § - $ 435,461.40 95.58%
Construction Retainage: (Lafayetie Bank & Trust) ‘ B $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 * $ 1209935 % 526,009.35 | $ 526,576.35 - $ 526,576.35
Cumberiand Ave Sanitary Sewer Extension s ]
Design Study: (Greeley & Hansen) o $ 2500000, $ 25,00000 | $ 24,035.65 | $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $§ 124,227.00 | $ 311,727.00 | $ 311,703.73 | § - $ 311,703.73 99.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
B IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 367,349.38 ' $ - $ 367,349.38
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 { $ 116,623.99 | $ - $ 116,623.99 100.54%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00| % 1,856,849.31 % - $ 1,856,849.31 94.82%
Construction Retainage; (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00  $ - $ 2,074,300.00 | $ 2,074,923.99 | $ - $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | § 76,000.00 | $ - $ 76,000.00 100.00%
___|Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 9% 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 $  24000001]% 24,000.00 | $ - $  24,000.00 100.00% ]
| Construction Inspection: (Wessler Engineering) 1% 25000000 ~$ 25000000!% 16453673 $ 135500 $ 16589173 66.36% {j]4
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | § 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 62,000.00 | $ - $ 62,000.00 100.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 | $ 331,878.31 | § 1,355.00  $ 333,233.31
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 ' § 3225548 |$ 78534548 |$% 74566343 | $ - $ 745,663.43 94.95%
Construction Retainage:; (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 3225548 |$ 78534548 | % 785,345.48 | $ - $ 785,345.48
CSO Relief Interceptor Sewer : -
Preliminary Design Report: (Wess!er Engineering) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 | $ 36,000.00 | $ - $ 36,000.00 - 100.00%
| |Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 | $ 1,050,000.00 | $ - |$ 1,050,000.00 100.00% |
| Permit & Geotéchnical: (Wessler Engineering) $ 5500000 /. $  5500000(% @ 2380064 $ = 313000 $ 2693064 4896% | |
Utility Coordination Svcs: (Butler Fairman & Seufert) $ 77,426.96 $ 7742696 | $ 71,926.96 | $ - $ 71,926.96 92.90%
IMPROVEMENT FUND $ 1,270,826.96 | $ - $ 1,270,826.96 | $ 1,234,127.60 | $ 3,130.00 | $ 1,237,257.60
Bose McKinney & Evans $ 80,000.00 | $ - $ 80,000.00
| |JO.W. Krohn & Associates ! | ] $ 21,000.00 | $ - $ 21,000.00 B
| Construction Engineering: (Wessler Engineering) |$  700,000:00 $  700,00000}% 10301827 $ 3074666 $  133,764.93 S 1911% . | ]
Construction: (Bowen Engineering) $ 19,775,000.00 $ 19,775,000.00 | $ 2,365,200.00 | $ - $ 2,365,200.00 11.96%
Construction Retainage: (Bank of New York Melion) -~ $ 26280000 % - $ 262,800.00
2016 CONSTRUCTION FUND $ 20,475,000.00 ‘ $ - 1 $ 20,475,000.00 | $ 2,832,018.27 | § 30,746.66 | $ 2,862,764.93 |
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